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This Bachelor’s thesis examined the implementation process of an MTF (Manufacturing and 
Test Folder) application in the CLIC (Compact Linear Collider) Radio Frequency Structure De-
velopment project for manufacturing data management purposes. The primary goal of the 
study was to investigate how MTF implementation and its integration with CERN EDMS (Engi-
neering and Equipment Data Management System) system could facilitate product life cycle 
through the supply chain, and could affect on manufacturing operations performance in in-
ternal and external levels. The aim of the study was also to find out implementation differ-
ences within CERN (European Organization for Nuclear Research) projects.  
 
The study is divided into two parts: a qualitative theory section and an empirical section. In 
the theory section differences of features between PDM (Product Data Management), EDM 
(Engineering Data Management) and PLM (Product Life Cycle Management) systems were stud-
ied. The thesis examined the benefits and managerial challenges of PLM implementation. The 
qualitative empirical study is based on data gathered during active participation in the im-
plementation process of CLIC RF Structure Development project, as well as, from interviews 
in CERN projects having MTF implementation experience. Data gathered from MTF trainings 
and seminars dedicated to MTF implementation give additional details of the implementation 
process analysis.  
 
The results of the study showed that MTF implementation was performed in different ways in 
various CERN projects. The purposes of implementation also varied. The ways how MTF im-
plementation facilitates product life cycle and manufacturing operations differed from 
project to project. With a small serial production CLIC RF team has not yet implemented all 
advanced features of MTF application, including the system’s inventory management capabili-
ties. Therefore, different examined implementation solutions provided valuable information 
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Tuotannon tiedonhallintasovelluksen käyttöönotto tieteellisessä tutkimusprojektissa 
 




Opinäytetyön tavoitteena oli tutkia MTF (Manufacturing and Test Folder) -sovelluksen 
kayttöönottoprosessi CLIC (Compact Linear Collider) Radio Frequency Structure Development 
-projektissa. Ensisijaisena tavoitteena oli tutkia, miten sovelluksen käyttöönotto ja  sen 
integrointi CERN EDMS (Engineering and Equipment Data Management System) sovelluksen 
kanssa helpottaa tuotteen elikaaren hallintaa tilaus-toimitusketjussa, sekä miten se vaikuttaa 
valmistustoiminnan hallintaan sisäisellä ja ulkoisella tasolla. Tutkimuksella haluttiin myös 
tuoda esiin kayttöönoton erot muissa CERN (European Organization for Nuclear Research) - 
projekteissa.  
 
Tutkimus koostui kvalitatiivisesti tutkitusta teoreettisesta ja empiirisestä 
osasta. Teoriaosuudessa tutkittiin PDM- (Product Data Management), EDM- (Engineering Data 
Management) ja PLM- (Product Life Cycle Management)-järjestelmien ominaisuuksien väliset 
erot. Pääpainona oli tutkia PLM -järjestelmän kayttöönoton etuudet ja haasteet. Empiirisen 
tutkimuksen analyysi perustui saatuihin tietoihin aktiivisesta käyttöönoton osallistumisesta   
CLIC RF -projektissa sekä haastatteluista, jotka toteutettiin kolmessa eri CERN -projektissa. 
MTF -sovelluksen koulutus ja seminaaritilaisuudet antoivat tutkimukselle syvällisempää 
lisätietoa käyttönottoprosessista.  
 
Tutkimuksen tulokset osoittivat, että MTF -sovelluksen käyttöönotton toteuttaminen 
suoritetiin eri tavalla kussakin CERN -projektissa. Käyttöönoton tavoitteet myös vaihtelivat. 
Keinot ja tavat, jotka helpottavat tuotteen elikaaren ja valmistuken hallintaa vaihtelivat 
projektikohtaisesti. CLIC RF -projektin sarjatuotanto on vasta aluvaiheessa, joten kaikkia MTF 
–sovelluksen lisäominaisuuksia mukaan lukien varastonhallinan mahdollisuuksia ei olla vielä 
ehditty käyttöönottaa. Siksi tutkimuksessa esitetyt käyttööoton ratkaisuvaihtoehdot antoivat 
arvokasta tietoa käyttöönton jatkoa varten.       
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 1 Introduction 
 
1.1 Research background 
 
CLIC, Compact Linear Collider study is one of the future-oriented scientific research projects 
of the European Organization for Nuclear Research (CERN). As one of the most respected 
scientific research centers in the world CERN is aiming to build the world’s largest and high-
est-energy particle linear accelerator, to explore possible discoveries of particle physics at 
the high-energy frontier. CLIC study is based in Switzerland and is a worldwide collaboration 
of 40 institutes from 19 countries and thousands of scientists working full and part-time. The 
R&D collaboration with scientific organizations KEK (Japanese High Energy Accelerator re-
search organization) and SLAC (National Accelerator Laboratory) have played a significant role 
in engineering design, manufacturing and testing processes of the CLIC study. (Compact Li-
near Collider Study 2010.) 
 
CLIC organization consists of several committees and subprojects, the main three subprojects 
are CLIC Design and Accelerators, CLIC Test Facility 3 (CTF) and Physics and Detectors stu-
dies. CLIC RF (Radio Frequency) Structure Development project is one of the projects of CLIC 
Design and Accelerators study. The main objective of CLIC RF Structure Development project 
is to develop in the international collaboration 100MV/m travelling-wave accelerating struc-
tures and other linear accelerator radio frequency technology for the collider, as well as test-
ing them in scientific laboratories at CERN and at others worldwide scientific or industrial 
engineering organizations. (Compact Linear Collider Study 2010.) 
 
The CLIC study is soon behind leaving the R&D (Research and development) conceptual design 
phase, which requires feasibility demonstration of the project. Approved conceptual design 
phase of the CLIC study will start the technical design phase, which will be more project-
oriented. The technical design phase will include different processes of industrialization and 
mass production, and can probably lead to the construction of the collider. During the tech-
nical design phase will be very important in order to complete the equipment identification 
of RF accelerating structures and RF components. While the implementation of product data 
management tools will guarantee follow-up of manufacturing components through the whole 
product life cycle. (Ridonne 2009a.)
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The CERN Engineering and Equipment Data Management System was launched at CERN in June 
1997 and became the official CERN data management system in 2000. At the beginning it was 
dedicated to the machines and detectors of Large Hadron Collider (LHC) project. The quality 
assurance had a significant role in the acceptance of the system by collider participants. 
(Chemli 2000, 2450.) The system has become CERN-wide as it provides the service possibili-
ties of engineering and equipment data management worldwide. EDMS provides access service 
worldwide 24 hours and 365 days a year also to other systems and applications like to CAD 
(Computer-aided design) systems and CDD (CERN Drawing Directory) application for drawings 
and technical document managements. EDMS is a Web interface which became CERN informa-
tion system infrastructure, the EDMS Common Layer. (Boyer 2002, 2697- 2698.) 
 
EDMS service provides project breakdown structures (PBS) for the project management, as-
sembly breakdown structures (ABS) for item management and as-built structures for equip-
ment manufacturing follow-up. Assembly breakdown and as-built structures are developed for 
managing engineering and equipment data for manufacturing and assembly processes. Those 
structures are associated with MTF (Manufacturing and Test Folder) application which is wide-
ly used by machine experiments’ inventory, manufacturing, commissioning and maintenance 
purposes. (Boyer 2002, 2697- 2698.)  
 
The MTF application is an integral part of EDMS and was as initially dedicated for the LHC 
project. MTF project was launched in 2000 and it became official service in 2001 (Chalard 
2004, 596). The MTF service is now being extended to support other projects in the CERN 
domain. The objective of MTF is to provide tracking capabilities of large amounts of complex 
parts of components manufactured through the supply chain. An application provides the 
documentation follow-up of manufacturing and test procedures for both production data and 
delicate non-conformities issues. C. Delamare (2002) describes in his report how the MTF and 
EDMS, originally separated information systems joined together are now providing new fea-
tures which did not exist in the original versions. (Chalard 2004; Delamare 2002.)  
 
CLIC RF Structure Development project started the implementation process of EDMS in 2007, 
first by defining project breakdown structure and the documentation templates for different 
types of reports (Riddone 2009c, 3). Nowadays EDMS is widely used for project and engineer-
ing data management. In 2009 the management of CLIC RF Structure Development project 
initiated research of system for manufacturing follow-up and test procedures to complete 
product life cycle management for the RF structures and components. At some point the 
project management had in a plan to develop its own system, but in the end they have de-






1.2 Purpose of research 
 
CLIC RF Structure Development team had a need for an integrated interface to make engi-
neering data management easier. Collecting data from several databases and systems through 
different interfaces was not efficient. There was a demand for easier information access of 
RF accelerating structures, PETS (Power Extraction and Transfer Structures) and RF compo-
nents throughout whole product lifecycle. They wanted to have BOM (Bill of Materials) of 
component assemblies, design drawings, quality control, test results and manufacturing do-
cumentation, as well as components tracking capabilities in one system. This included as well 
the definition of the quality assurance needs in collaboration with the engineers and physic-
ists (Ridonne 2009a). The main requirement was user-friendly interface to archive all the 
related documents from the engineering design and to the testing processes. Initially they 
could not do it through one single system. 
 
The MTF application which was already used by LHC project and its subprojects was a good 
alternative for the need they had. The implementation was initiated by the CLIC RF project 
supervisor and done in collaboration with CERN informatics group (EDMS support), EDMS local 
administrator in CLIC RF and with the person responsible for the MTF administration in CLIC 
RF group (the author of this thesis). The implementation was not only the deployment of MTF, 
but also its integration with the CERN EDMS system. CLIC project is a forerunner in the inte-
gration of those two databases through assembly breakdown feature of the EDMS system.   
 
The theoretical part of the research introduces engineering and product life cycle data man-
agement systems that provide tracking capabilities of product data management. The key 
topics are benefits and managerial challenges of product life cycle management systems im-
plementation. The integration of information systems is as well analysed as a part of product 
life cycle management. The theoretical part is however, focused more on enterprise solutions 
provided by vendors. CERN as an international scientific organization may not have same ap-
proach to product life cycle management, as enterprise organizations which will wait for ex-
ample for quick return on investment when implementing a product life cycle system. More-
over, MTF application was developed at CERN for the mass production phase of a word-wide 
known project. During the research similar solutions have not been found on the market. 
Thus, it must be taken into account that research was done in the scientific organization and 






The objective of empirical research is to define how MTF implementation and its integration 
with other CERN systems affects on data management through the supply chain in the CLIC 
Radio Frequency Structure Development project by comparing the implementation results 







The main part of the empirical research is interviews performed at CERN, which helps to de-
fine MTF implementation’s impact on operations and data management in different LHC sub-
projects. The comparison of experiences gives valuable knowledge of system usage, as it is 
used and integrated with systems in various ways by different CERN projects.  
1.3 Research method 
 
The research method of this thesis is empirical qualitative study. Qualitative analysis is de-
fined by Suzan Burton and Peter Steane (2004) as a way to understand and interpret pheno-
mena in different contexts. In order to get multiple perspectives of the subject under re-
search it is important to use a variety of methods to understand the core idea. Observation, 
conversation, interviews, participation and archival research are the main methods, which 
helps the researcher to analyze the complexity, depth and richness of the research subject. 
These methods help to investigate and interpret processes and explain behavior of some prac-
tices. A qualitative researcher has a great opportunity to be involved in investigated situation 
and meet people with actual experience of practices being studied. (Burton & Steane 2004, 
160-161.) 
 
The researcher participation may vary, for example passive observation requires direct focus 
towards any sort of data which could provide insights into the subject’s central research 
questions. Being a good listener is not just making keen observations or sensing what might be 
going on, it means being able to assimilate large amounts of new information even without 
having any background knowledge. (Burton, S. 2004, 162.) According to Robert K. Yin, good 
listening skills are not applying just on real-life situations, but on the analysis of documenta-
tion as well. The listener should sense if there is any important message between the lines. 
(Yin 2009, 70.) Active participation involvement allows access to covered and hidden sources 
 
1. How MTF application implementation and its integration with other 
CERN systems facilitate product life cycle data management through 
the whole supply chain? 
 
2. How MTF implementation affects on manufacturing operations man-




of evidence. The researcher needs to develop abilities for achieve access to individuals and 
groups. Needed abilities are for example good communication and mutual trusting relation-
ship skills. It’s important to manage perceived role as researcher, organizational participant 
and, at the same time as a facilitator. (Burton, S. 2004, 161.)  
 
The researcher of this thesis has been directly involved in the implementation process of the 
research subject, having opportunities to be an active participant and make observations. 
Even though, the researcher was an observer she had an impact on the project’s progress by 
making development proposals and taking care of their accomplishment. Section, group and 
team meetings as well as, different seminars were the main information sources. Meetings 
with CERN informatics group gave base for the further research and situation analysis of the 
case project team’s product life cycle needs. Moreover, the researcher had possibility to par-
ticipate in the courses organized by CERN informatics group which have been dedicated to the 
EDMS and MTF databases. The purpose of those courses was to introduce the main principles 
of EDMS and MTF databases, and teach engineers or administrative personnel to use them as 
administrators. It was recommended to participate in several courses before starting to oper-
ate as a local administrator. 
 
Being a local administrator means basically to be team’s contact person for EDMS service sup-
port. The EDMS support is provides a service which is implemented in collaboration with the 
local administrators of the team. The courses gave valuable knowledge for the researcher 
which she could use for teaching the team members how to use those databases as users. 
Usually, there were only a few participants, but however courses provided a unique opportu-
nity to gather information of other projects EDMS or MTF implementations. 
The seminar of ongoing activities of CERN Vacuum, Surfaces and Coatings (VSC) group held in 
November 2010 gave valuable information for research as the seminar was dedicated to the 
Layout DB application and MTF implementation as well as, their integration. The seminar 
included presentations of MTF and Layout DB usage by their support. The electronics respon-
sible of LHC Cryogenic Instrumentation & Controls group presented his experience of Layout 
DB and MTF from an equipment owner point of view.   
 
The research subject’s definition and framing was initiated by the project supervisor and 
Laurea-University of Applied Sciences logistics lecturer, and supplemented by observations 
analysis and preliminary data collecting performed by the researcher. Empirical data collec-
tion regarding MTF implementation process in CLIC RF Structure Development was carried out 
from August 2009 to August 2010. Interviews were done at the beginning of November 2010. 
Theoretical data collecting was done from June 2010 and until November 2010 with the help 
of Nelli-portal services, CERN document server, Indico CERN event management tool (Indico 
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2010) and EDMS database, as well as library services of CERN, Laurea-University of Applied 
Sciences and HelMet.    
 
2 Managing engineering and product data through supply chain  
 
2.1 Product Data Management systems 
 
Manufacturing and engineering companies typically deal with difficult phases of product life-
cycle because the effective supply chain management has a high importance. An increase of 
product variety and its quantities makes engineering and manufacturing processes more in-
tensive which often leads to a lack of coordination and mistakes in different levels of the 
supply chain.  (Hartiala, 2006, 121.) The product lifecycle information flow from designers to 
manufacturers is usually incomplete and slow. As a result of long product lifecycle designers 
are almost certain to have received new assignments before their designs pass through the 
whole supply chain and reach maturity. (National Materials Advisory Board 1991, 35-36.)   
 
It is important to provide feedback to the designers on manufacturing problems of their cur-
rent products in development. Furthermore, designers need to have complete information on 
the suitability of a product to ensure appropriate design for testing and manufacturing envi-
ronment as well as, manufacturing techniques. The most reliable information comes from 
direct interaction between the designer and manufacturer but quite often it is limited by 
different reasons. To manage engineering design process better, decrease the complexities of 
data, and to provide information exchange between engineers, and manufactures the product 
data management (PDM) systems provide a unique technology, which integrates design appli-
cations data.  PDM systems are not only for data management, they also facilitate collabora-
tive design in globalised organizations. (Rouibah 2006, 1; Xu & Liu 2003, 315-317; National 
Materials Advisory Board 1991, 35-36.)  
 
PDM systems manage large volumes of design data which facilitates faster development of 
complex products (Asklund, Crnkovic & Persson Dahlqvist 2003, 17). Product structure man-
agement is most important feature of the PDM system. The most known product structures 
are mechanical design-oriented hierarchical assembly structures that consist of subassemblies 
and components. In manufacturing industries these structures are described as the bill of 
materials (BOM). Figure 1 describes the structure hierarchy with each part quantified. PDM 
system manages also variations of parts, for example sizes like small, medium and large. (Ask-
































The central location of PDM system is data or database vault, in other words the repositories 
of product information (Figure 2). There is also control over externally generated data in 
terms of accessing and saving documents in other information systems or applications. In data 
vault are usually stored two types of data, the product data from computer-aided design 
(CAD) applications like CATIA (Computer Aided Three-dimensional Interactive Application) or 
AutoCAD and meta-data which controls PDM data. Product data can be design data, engineer-
ing drawings, technical specifications and bill of materials. PDM systems give also possibility 
for process management and design control in terms of modification of product configura-
tions, part definitions, data relationships and versions control throughout product develop-
ment life cycle. The meta-data in turn shows by whom and when this information was 
created, as well as its version changes. The user-directed functions of PDM system are stor-
ing, retrieving and managing data. Behind the user-directed functions are utility functions 
that are connected to the network infrastructure. Utility functions include design communica-
tion, data visualization, product or engineering data transport and distribution, as well as the 





































2.2 Engineering data management systems’ integration with PDM 
 
The Engineering data management system (EDM) also known as Electronic Document Manage-
ment System (EDMS) is widely used in the construction and process industries to cater product 
data of engineering and manufacture processes faster and at less cost. EDM systems are most 
useful when it is required to have additional information associated with the product, the 
information which describes the product itself. The information can be in terms of compo-
nents’ testing procedures results, mandatory for the production. The most important function 
of EDM system is the categorization of product groups and documents as well as, the possibil-
ity to link different document formats to several engineering applications. (Grieves 2006, 49; 
Hall 2000, 2.)  
 
In PDM system design data is organized as bill of materials (BOM) hierarchy, in other words 
the product is on the top level which breaks down first into major components and continue 
breaking down until basic components. Defined product structure should be frozen until re-
lease of version, and can be used as a baseline for other same category products. The EDM 
system uses same product structure but in terms of folders which enables product grouping. 
The product grouping to different types, as Geoff Hall (2000) shows in his small, medium and 
large car example may not be so useful for mechanical engineer, while for the purchaser it 
can give valuable information for example of motors which have been used in different cars 
as well as, their cost and availability. (Hall 2000, 2.)  
 
Figure 2: A PDM system with data vaults (Asklund 2003, 35) 
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It is quite common that companies want to implement both systems to cover different de-
partment’s needs. Nevertheless, if taken separately PDM systems are widely used among me-
chanical engineering industries, while EDM system is more often implemented in the chemi-
cal, transportation and utility industries and, as qualified vendors could be mentioned Inter-
graph and Cimage. Vendors like Altris, Centra 2000 and Metaphase have integrated PDM/EDM 
system into one more functional and developed system. (Hall 2000, 2.) Even though, EDM and 
PDM are becoming slowly one thing (Hall 2000, 2) the integration of systems is not beneficial 
for all users. They are two different types of systems and in some industries or organizations 
the integration may cause more work, or some functions will be just not used. 
 
2.3 Product Life Cycle Management  
 
Ulf Asklund, Ivica Crnkovic & Annita Persson Dahlqvist (2003) describes product life cycle as 
mechanism of product development and operations processes. Life cycle is always divided 
into multiple phases, which are characterized by inputs and activities performed by different 
people using different technologies or techniques (Figure 3). (Asklund 2003, 5.) The informa-
tion produced during different phases has to be transformed between processes. The informa-
tion life cycle, in other words the information integration between supply chain facilitates 
operations management. Moreover, information transparency helps to build trust and com-
mitment while real-time accessibility improves early problem detection and faster response 




















Figure 3: Product life cycle through supply chain (Asklund 2003, 20)  
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Product data management is part of the product life cycle management (PLM). According to 
Anselmi Immonen and Antti Saaksvuori (2005), PLM is considered as a wider data management 
approach, which enables product data management through the whole lifecycle by using dif-
ferent concepts, technologies and tools. In today’s industrial production the life cycles of 
products and components are shortening as well as, their delivery times. PLM offers solution 
for quick and almost automatic product life cycle data distribution for the supply chain colla-
boration. However, PLM is not only implementing new tools and technologies as it often re-
quires changes in product life cycle processes and their control. The existing processes have 
to be mature enough before PLM system utilization. (Immonen & Saaksvuori 2005, V-1.) 
 
PLM system is an expanded version of PDM and EDM, which manages not only item documents 
and BOM’s, but also data manufacturing procedures and tests, quality standards, change 
management, product performance, suppliers and transportation, inventory and even work-
flows. PLM systems features facilitate and enable user to standardize and speed up operations 
management. Web-based PLM systems provide facilities to data distribution globally, to ex-
ternal organizations such as to suppliers, and even to the customers. (Immonen & Saaksvuori 
2005, 2.) 
 
2.3.1.1 History of Product Life Cycle Management 
 
The first users of PLM were automotive and aerospace industries because of complex manu-
factured products. The electronics sector, which product management issues focused more on 
software configuration than on complex product configurations, was also one of the PLM pio-
neers. The success of PLM in those three industries spread interest very quickly to other busi-
ness areas such as to the pharmaceutical industry. (Grieves 2006, 1.)  
 
Even though, the roots of PLM system are in engineering industry Jim Brown (2003) describes 
it as the official an enterprise application. However, PLM is not just another version of ERP 
(Enterprise Resource Planning) system. The main difference between systems is that PLM 
system takes care of engineering design and innovation side of the product life cycle, while 
ERP is concentrated on production. They are two different systems, and not to pollute ERP 
with design or manufacturing data or PLM with material costs it is an appropriate to have 
both systems. Major ERP vendors like SAP (System Analysis and Program Development), BAAN 
(ERP system, created by Jan Baan) and Oracle have recognized the consumer needs for the 
PLM functions and developed own additional PLM solutions, while others like PeopleSoft de-
veloped just partnerships. The integration of systems may give to some organizations extra 
value, but for real PLM needs there will still be demand for PLM products from specialised 




2.3.2 Differences between PDM and PLM systems 
 
According to John J. McEleney (2007), engineering, manufacturing and product development 
companies often have difficulties to choose between PDM and PLM systems. Moreover, it’s 
often thought that company can’t have both systems at the same time. At the first sight, the 
difference between the systems may seem to be quite unclear. (McEleney 2007.)  The main 
difference is that a product data management system is indented to manage mainly product 
design and development data. While, product life cycle management system has strategic 
approach to manage entire product life cycle by the principle of systems integration. PLM is 
focused especially on the product development and manufacturing processes which base the 
core of product life cycle. (Globalspec, the Engineering Search Engine 2010; McEleney 2007; 
SolidWorks 2008.)   
 
When deciding which option should be implemented it is important to define first own current 
and future needs. PDM system is necessary for all 3D CAD engineering and manufacturing or-
ganizations to manage design data challenges. Design-focused technology of PDM helps to 
improve and facilitate product design and development data. PLM is more strategic an opera-
tions management-cantered approach which improves productivity through the whole supply 
chain. Even though, in the large globalized organizations PLM systems had huge success, for 
small and medium-sized manufacturers PLM may be not suitable. The size of the company, 
the number of employees, CAD-users and users who use that product design data are factors 
which have an impact on the implementation decisions. (SolidWorks 2008, 1-2.)  
 
Before moving to PLM first it is important to learn how to manage efficiently product design 
data, discover functionalities which PDM provides. Some PDM system providers have created 
basic PLM functionalities in PDM systems. PLM in turn can have functionalities of PDM or even 
PDM software (Figure 4). However, every PLM system uses PDM data as a foundation for data 
operations (SolidWorks 2008, 1). The product structures can be defined without PDM, but PDM 
system’s bill of materials automates data import and prevents human factor mistakes. The 
implementation costs of PLM are much higher comparing to PDM, which is also faster and 
easier to implement. PDM administration support and trainings are also simpler to provide. 
Nevertheless, when implementing PDM database manufactures often realize the benefits of 
PLM, and want to build later PLM system over PDM.  Full-blown of PLM system is nevertheless 
more suitable for globalized, large organizations with multiple suppliers of the product life 
















2.3.3  Integration of the PLM system with other systems 
 
In the industrial sector PLM system has a central part in the IT infrastructure. Usually imple-
mented PLM system does not replace any old system on the contrary it brings new values to 
the infrastructure. The systems integration is usually considered as the most difficult part of 
implementation, as it is necessary to define which information should be updated to each 
system in use by organization and its suppliers. Moreover, in order not to pollute systems that 
information should be always updated to same place. The integration is not always necessary, 
but it is often worth it because of easier document utilization. The best known ways of inte-
gration are transfer file, database and middleware integration, of which transfer file is easi-
est way of the integration. In application manually or automatically created file can be ex-
ported to any other system as a transfer import file. (Immonen & Saaksvuori 2005, 57-59.) 
 
EAI, the Enterprise Application Integration enables data interchange and distribution between 
applications, inside company’s data network or even on the inter-organizational level.   
The basic principle of EAI is to build an integration platform, a software layer (middleware) 
instead of integrating systems separately. The integration platform transmits and moves data 
between systems. EAI is not a tool which can be bought. It is a continuous process of devel-
opment operations in the organization. Quite often EAI is implemented using some middle-
ware product provided by vendor, who can even add additional operative applications for the 
platform. (Immonen & Saaksvuori 2005, 69-71.) 
 
2.3.4 Benefits of the PLM system 
 
According to Anselmi Immonen and Antti Saaksvuori (2005), the main factors leading to prod-
uct life cycle management are globalization of business, company fusions, growing competi-
tion, tightening budgets,  industry and quality regulations as well as, shortening delivery 
Figure 4 PLM Solution including PDM functionality (Solidworks 2008, 3)  
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times and product life cycles. This pressure of continual changes requires competence to 
change own processes and to operate more efficiently. (Immonen & Saaksvuori, 2005, 99.) 
 
The most important benefit of PLM systems is development of an internal and external com-
munication. It improves as well transfer of different types of file formats, which brings qual-
ity, effectiveness and speed up the operations management. However, it’s important to re-
member that PLM is only a tool which removes distances and improve effectiveness only when 
implemented and used properly. (Immonen & Saaksvuori, 2005, 102-103.)  
 
Usually, PML implementation demands changes of current data management, and in the be-
ginning may cause more work for the users. Nevertheless, in long haul it gives valuable advan-
tages. As immediate advantages Anselmi Immonen & Antti Saaksvuori mention (2005) time 
saving for example in terms of faster product structure definition because of easier informa-
tion utilization. Electronically performed approval and release of documents by respect of 
security access improve quality control. (Immonen & Saaksvuori, 2005, 104-105.) PLM can be 
used differently depending of organizations needs, but properly used it provides long term 
service of data management and archiving capabilities through the whole supply chain as well 
as simplifies product tracking.  
 
2.3.5 Implementation of the PLM system 
 
It is often assumed that companies jump at any chance to reap all the benefits from e-
business to make data management in supply chain more efficient. Usually it is not the case, 
because the implementation of e-business and its products brings on different managerial 
challenges. First of all e-business implementation usually demands the use of considerable 
amount of resources, which cover the investment, hardware and software requirements, sala-
ries of information systems specialists, the maintenance and the up-dating costs. (Andersen, 
Foroughi, Kocakulah & Lannert2002, 4.) 
 
Integrating e-business with physically existing networks or databases is quite a demanding 
task (Chopra & Meindl 2004, 554). It is time consuming and causes difficulties to make sys-
tems available for the all supply chain members. (Andersen 2002, 4.) The most mentioned 
system implementation difficulty is lack of trust among the chain partners, as well as misin-
terpretation of feedback which leads to unwillingness to share information (Fawcett 2005, 3).  
Moreover, quite often the implementation of e-business requires physical changes in the fa-
cilities, as a good example Andersen (2002) mentions warehouses typical pallet-sized orders 
that makes it impossible to deal with the single-item or open-case shipping, which are pro-
vided by warehouse systems. Reorganization of warehouse picking methods causes additional 
costs. (Andersen, 2002, 4.) 
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Usually, the PLM implementation starts with the acceptance of need for change. This demand 
deep analysis of the subject supported by the PLM information gathered from seminars, con-
ferences, consultations as well as, thorough reading of books and articles. The significance 
understanding of the PLM implementation will provide strong support through the implemen-
tation process. (Immonen and Saaksvuori 2005, 74-75.)  
 
When choosing PLM system it is not easy to choose the right product for your needs, but there 
are several guidelines for managers to follow.  The system should be reasonably-priced, easy 
to implement and use, and within minimum disruption to already standardized operations of 
organization or supply chain. The system should produce obvious benefits and quick return of 
investment, and implementation shouldn’t overhaul of the company’s infrastructure. (Ander-
sen 2002, 5-6.)   
 
According to Antti Saaksvuori (2007), the first step towards PLM utilization should be growth 
of the PLM maturity by building foundation of new management concept. This must be done 
by the management of organization with the help of experts who know the current practices, 
before definition of IT implementation program.  Management concept has to describe infor-
mation of the business framework and product life cycle phases, drivers, rules and require-
ments. It is simply a general plan for practical product life cycle management in the certain 
business or product level. Definition of the following areas is usually covered by product life 
cycle management concept (Saaksvuori 2007, 3- 4.): 
 
 Product types and structures 
 Parent/child relationships of components 
 Identification of products  
 Product related information 
 Products and documents life cycles  
 Product management related processes 
 Product information management processes 
 
Thus, it is important to understand that PLM implementation is not only information system 
project. However, in its technical character means the phases and features of the project are 
typical for IT implementation projects. The time for PLM deployment varies from several 
months to several years depending on the size and internationality of the organization as well 
as, on the scale of the system. Deployment can be performed in some project by a few per-




The realization of project is usually performed with software suppliers and with systems inte-
gration consultants, who can help to plan and schedule the phases of the implementation. It 
is recommended to break the project in small parts that should be controlled by steering 
team. According to Anselmi Immonen and Antti Saaksvuori (2005), a PLM project can be di-
vided in five different stages (Immonen and Saaksvuori 2005, 82.):     
1. Start of the project 
2. Preparation and planning of the project 
3. Realization phase of the project 
4. Start up phase of the system 
5. Feedback and action 
The transfer of existing documents from old systems or even from manual archives causes 
extra work for the project. However, there is always an alternative starting fresh with a new 
system. In the beginning trainings and seminars are compulsory to motivate and educate 
people to use a new system. Moreover, trainings have to educate employees to use the sys-
tem the way company will want it to be used. It is worth to involve people outside the 
project to organize trainings, as often system providers may not understand how important 
basic information could be for the users. Final exam or PLM “driving license” may be also 
being attached to the course, adding more value for the users. (Immonen and Saaksvuori 
2005, 84-86.) 
To succeed in PLM implementation, a company has to understand the significance of the re-
quired new ways of working and sharing information. Cooperation between departments, 
collaboration partners and suppliers will increase and become more global. Thus, it is impor-
tant to increase peoples motivation to share own information and make it available not only 
for the whole company but for all members involved in the product life cycle processes. (Im-
monen and Saaksvuori 2005, 93-96.) 
Anselmi Immonen and Antti Saaksvuori (2005) highlight, that “the PLM system will never be 
entirely ready” because of constant information technology developments and changes. There 
might be as well changes in the organization’s internal operations, thus you have to be always 
prepared for quick and continual changes “in the world around you”. (Immonen and Saaksvuo-








CERN, the European Organization for Nuclear Research founded in 1954 is one the most res-
pected scientific research centers in the world. It is located by the Franco-Swiss border near 
Geneva. CERN’s mission is to enable an international collaboration in the field of high-energy 
particle physics research, and to do this it designs, builds and operates particle accelerators 
and the associated experimental areas. The world most largest and complex scientific instru-
ments are developed and used in CERN to learn more about fundamental particles. The main 
attention at CERN has been on the Large Hadron Collider (LHC) project, on the experiments 
of particles collisions to find Higgs boson particle, which is predicted to exist. (CERN 2010.)  
   
CERN is an intergovernmental organization with 20 European Member States. It has also ob-
server States and Non-Member States which membership is either not possible or not yet feas-
ible, but those countries are involved in different experiment projects. The current Member 
States are: Austria, Belgium, Bulgaria, the Czech Republic, Denmark, Finland, France, Ger-
many, Greece, Hungary, Italy, the Netherlands, Norway, Poland, Portugal, the Slovak Repub-
lic, Spain, Sweden, Switzerland and the United Kingdom. (CERN 2010.) 
 
Contribution of twenty European member states in year 2008 totalled approximately 1 billion 
Swiss francs, over than 650 million Euros. At present CERN have 2500 staff members and more 
than 9000 scientific users from 580 research institutes all over the world are using CERN’s 




The highest authority and responsibility over substantial decisions in scientific and adminis-
trative activities has CERN Council. It controls and approves different programs and budgets, 
and appoints the General-Director. The General-Director assisted by a Directorate manages 
CERN and is responsible for the CERN Laboratory. In Council every CERN European Member 
State has two official delegates responsible for the government administration and national 
scientific interests. The Council is assisted by the Scientific Policy Committee which takes 
care of scientific activities and by Finance Committee responsible for administration and fi-
nancial matters. (CERN 2010.)   
 
CERN has three different Directorate sectors, Administration and General Infrastructure, Re-
search and Scientific Computing and Accelerating and Technology (Appendix 1). All three 
sectors have their own departments, which in turn have different groups and teams. For ex-
ample Accelerating and Technology sectors has three departments Beams, Engineering and 
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Technology, which do close cooperation in projects dedicated to accelerating and technology 




Compact Linear Collider (CLIC) study initiated at CERN, Switzerland aims to reach a nominal 
energy of 3TeV (teraelectronvolts-thousands of billions of electorvolts) with a future elec-
tron-positron collider. CLIC’s unique capabilities of high energy and luminosity (1034–1035 cm–2s 
s –1) will supplement the results of lower energy collider LHC, and make it possible to explore 
the future frontier of particle physics. Higgs boson is one of the first anticipated discoveries, 
the particle which will explain the origin of other particles’ mass.  (Braun, Delahaye, 
Geschonke & Roeck 2008, 15; Clements, 2005.) 
 
So far, the highest centre-of-mass energy (209 GeV) in electron-positron collisions was 
reached at CERN’s circular Large Electron-Positron Collider (LEP). The circular collider circu-
lates particles which emit synchrotron radiation. Each turn in circle cause 3 % loss of beam 
energy and moreover, the energy loss caused by synchrotron radiation increases with the 
fourth power of the circulating beam’s energy. Thus, Compact Linear Collider is the only op-
tion for electron-positron collisions without such a significant loss of energy. The basic princi-
ple of Compact Liner Collider is that two beams collide in the midpoint of two linear accel-
erators. Accelerators are facing each other, one accelerates electrons and the other posi-
trons, which allow particles to collide head on (Figure 5). This scheme requires very high 
electric fields (100 MV/m) to enable 48 kilometre-long accelerator to accelerate particles in 




















Figure 5: Overall Layout of CLIC 3 TeV (Compact Linear Collider Study website 2010) 
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The main design of CLIC is based on travelling-wave accelerating structures, power generating 
structures (PETS) and waveguide components which radio frequency operating performance 
ranges at 11.4 -30 GHz . To provide required high energy power for a 48 kilometer-long acce-
lerator, a two-beam system will be used (Figure 6). The basic principle of the two-beam sys-
tem is that a high-current (100 A peak) and low-energy (2.38 GeV) drive beam will provide 


















Beams will be running in parallel to each other about 65 cm apart, placed in a tunnel under 
the ceiling, at the end of linear particle accelerators (linacs). RF energy will be transferred 
through Extraction and Transfer Structures (PETS), which excite strong electromagnetic oscil-
lations, in other words the drive beam loses its kinetic energy to electromagnetic energy. This 
electromagnetic energy is then sent through waveguides to the accelerating structures, run-
ning in parallel. (Braun 2008, 16.) PETS are travelling-wave, large aperture and high-group 
velocity structures. They comprises of eight octants separated by 2.2 mm wide damping slots 
(Figure 8). (Syratchev 2009, 4-5.)  
 
In CLIC per one linear particle accelerator will be 10462 modules, 17406 accelerating struc-
tures and 35703 PETS. There will be several types of CLIC modules, in standard Module type 0 
(Figure 7) will be eight accelerating structures and four PETS structures. In total per one linac 
will be 8374 standard modules. The integration of different technical systems if difficult and 
time consuming, the module integration design is going in parallel with technical system de-
sign. (Riddone 2009b.) 






Figure 7: CLIC Module type 0 (Riddone 2009b, 4) 
 
The CLIC study is living a transition phase from R&D to project-oriented, the conceptual de-
sign phase is as well near to the end. It is still required to demonstrate feasibility of CLIC 
project and its technology. (Tomas 2010, 1.)  To demonstrate and test major CLIC technolo-
gies have been built at CERN CLIC Test Facility 3 (CTF3) in the worldwide collaboration with 
40 institutes from 19 countries (Corsini 2010). So far CTF have been used to test mainly ac-
celerating structures and CLIC critical components (CLIC Test Facility 2010). CLIC Test mod-
ules will be built in CLEX in the coming years 2010-2013 (Riddone 2009b, 41). Currently, in 
CLEX experimental area through the international collaborations has been made important 
progress in experiments with high-gradient accelerating structures and beam (Tomas 2010, 1).    
 
3.2.1 CLIC Radio Frequency Structure Development project 
 
As one of the projects of CLIC Design and Accelerator study, CLIC Radio Frequency Structure 
Development project is in charge of for developing the high-power X-band system for the 
main linear particle accelerator (Linac) as well as, to the drive beam system. This includes 
designing, developing and manufacturing PETS (Power Extraction and Transfer Structures), 
transfer network and accelerating structures. The main objectives of the project are to inves-
tigate high-power radio frequency phenomenon and to develop different manufacturing tech-
niques, as well as, design and test structures experimentally. (Uusimäki 2009, 58.) 
 
The project consists of nearly fifty team members, the permanent staff, and scientists from 
long term and temporary collaboration institutes. Team members are mainly engineers and 
physicists. The project is managed by two project leaders and assisted by few additional 
managers of the project. All significant decisions are always made in CLIC RF structure devel-
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opment meeting kept once a week. The meeting gives possibility for formal project monitor-
ing as otherwise, communication between project managers and team members happens in 
informal small meetings. (Uusimäki 2009, 59.) 
 
CLIC Structure Production 
 
The MTF implementation project was initiated by CLIC Structure Production team. The CLIC 
RF Structure Development project’s CLIC structure production team is responsible for accele-
rating structures, PETS and RF components development and production. The team takes care 
of mechanical design control, quality control, manufacturing, test and measurement 
processes in a collaboration with international scientific and manufacturing organizations. Its 
main tasks include testing different manufacturing techniques and definition of manufactur-
ing workflows as well as, their follow-up.  
 
The team has several dedicated programs of the components testing procedures which are 
performed in different testing facilities. The CLIC Structure Production team consists of near-
ly thirty members who are mainly engineers, physicists, technicians and data maintaining 
systems administrators, who gather together once a week. The main objective of the team 
activities is to prepare high-quality components for future industrialization and the mass pro-
duction phase of the CLIC project. However, it is important to underline that CLIC is not at 
that wide production level as LHC project. CLIC is having at the moment small serial produc-
tion, but the earlier it will set up product life cycle management system, the easier it will be 
to face the mass production phase.     
 
3.2.2 Data Management in CLIC RF Structure Development  
 
The mechanical design of RF components, accelerating structures and PETS in CLIC RF Struc-
ture Development project is carried out using the CERN wide 3D CAD (Computer-Aided Design) 
system CATIA (Computer Aided Three-dimensional Interactive Application) by Dassault Sys-
tems, integrated with commercial system SmarTeam PDM system. All the drawings are then 
archived in CDD (CERN Drawing Directory) database for approval, and can be seen for users 
without CATIA/Smarteam access with the help of CERN HP-GL viewer. SmarTeam as a product 
data management system helps to manage and store complex data of CATIA. The SmarTeam 
identify equipments and defines BOMs (Bill of Materials), the list of components. 
EDMS is CERN’s integrated Product Life Cycle Management (PLM) platform, which consists of 
multiple integrated applications and several commercial systems. CERN’s long product life 
cycles of the installations demands reliable data archiving system for changes follow-up dur-
ing long period of time, as one generation designs and builds accelerators and next one oper-
ates and maintains them. In addition, regulations demands strict traceability control over 
CERN equipments as such LHC is defined as a nuclear installation and documentation of pro-
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cedures is compulsory. EDMS has at the moment (June 2010) approximately 1 100 000 up-
loaded documents as well as, 6 400 active users, and every month it has 6 300 new documents 
and 4 500 new equipments. (Garcia Carnero 2010.) 
 
The Engineering and Equipment Data Management System (EDMS) has been in use by CLIC 
since 2007, in the beginning for technical data management, and information flow between 
team and project members, collaboration organizations and suppliers. The implementation 
started when the CLIC project was in the transaction phase from R&D towards project-
oriented. CLIC structures have been implemented to the system at one go, as there has not 
been before any similar data management system, and they didn’t asked EDMS support for 
any radical modifications of the system. (Ridonne 2010.) 
The project structure definition was done in 2008 by respect of the EDMS quality assurance, 
examples of previous projects, existing CLIC structures and organization charts. The imple-
mentations started by importing the existing data to the system, and for efficient data man-
agement standard templates for reports and parameters of technical specifications were 
created. The implementation of EDMS was not performed at the same time by all CLIC 
projects, but when the CLIC RF Structure Development project started the implementation of 
EDMS it was already in use in several CLIC projects. (Riddone 2009c.)  
The implementation of EDMS in the CLIC project started the process of systems and applica-
tions integration to enable the whole product life cycle management of equipments and com-
ponents. In 2009 the implementation of MTF (Manufacturing and Test Folder) web application 
was started for manufacturing and test follow-up of RF structures and components. The same 
year systems for inventory and financial management were implemented. In Figure 8 shows 
PLM platform at CERN, initially developed for LHC installations’ data management. As this 
PLM platform has been already used by the worldwide known project and results have been 
rather successful, it gives more confidence for the other CERN projects to choose something 
already tested at CERN, than to start to develop something own or get some products from 
the large market of a different type’s information systems, which probably can’t be inte-






Figure 8: PLM platform in CERN (Garcia Carnero 2010, 17) 
 
As the EDMS common layer provides a unique service of systems’ and applications’ integra-
tions, well performed trainings and support as well as, development of systems based on the 
consumer’s needs and requirements, it is widely used in CERN even though sometimes just 
partially. CERN doesn’t have its own department of a quality assurance, which will approve 
the quality of performed manufacturing procedures, and the documentation related to them. 
However, there is a group of quality assurance which defines quality assurance standards for 
LHC, and on which both EDMS and MTF systems have been based. CLIC is also following the 
same quality assurance regulations.  
 
The CLIC project is in the transaction phase from conceptual design and R&D to the project-
oriented mass industrialization and, now is the best time to set up the product life cycle 
management tools, as different data management needs are defined. LHC project’s PLM ex-
perience is a great example for CLIC and so far it has been following the product life cycle 
data management standards of LHC even though, some independent systems in use have not 
been yet integrated with the PLM platform as, they have been decided to keep separately.  
 
Data distribution in the supply chain 
 
CLIC RF Structure Development project has two main supplier types. The first one is material 
providers, who are also taking care of transportation. Manufacturers who build structures or 
components with the help of drawings produced at CERN are the main suppliers, selected 
with the highest criteria. Quality standards, equipments, price and experience of manufac-
turer are the key factors when choosing the right supplier. Some steps of the manufacturing 
workflow like the cleaning procedures can be done using CERN services. The collaboration 
partners have a significant role in the equipment development thus shipments of components 




As CLIC RF Structure Development project has huge amount of suppliers in the globally distri-
buted environment, the web-based product life cycle system is compulsory for information 
integration and tracking capabilities.  Before the MTF implementation all the production do-
cumentation was stored in EDMS which was the main data distribution tool. The created ex-
ternal CERN account gives automatically EDMS access for the suppliers and collaboration 
partners. Some folders or documents can be strictly controlled with context access. The con-
text can be restricted by department, group or specific team for example budget documents 
have usually sensitive data which can’t be available for everyone. As MTF is for more ad-
vanced users, access has to be asked from EDMS support, but usually there is no problem to 
get one. The main principle of EDMS platform is however, open access for all users. Too strict 
access control will make it too heavy and complicated, and can possibly lead to the user’s 
unwillingness to use the system. E-mailing by using step file methods is also one of the basic 
data distribution ways of CLIC RF Structure Development group.  
 
4 Implementation of Manufacturing and Test Folder (MTF) 
 
4.1 Research interviews 
 
The comparison analysis of MTF implementation experiences of different CERN projects is 
based on interviews performed at CERN during November 2010. Analysis includes also the 
implementation experience of CLIC RF Structure Development project. The purpose of the 
interviews was to define how the implementation of MTF and its integration with other sys-
tems affects on the manufacturing operations management in the internal and external level 
as well as, how it facilitates product life cycle data management throughout the whole supply 
chain. Overall, to see what kind of MTF implementation process experience other CERN pro-
jects had, which will help to define the usefulness of the application. For reliable results 
were interviewed three current key users of MTF recommended by EDMS support, and the 
project manager of MTF implementation in CLIC RF Structure Development project. It has 
been decided that interviewees will be kept anonymous. 
 
The content of the structured open questions interview had been regarding the MTF applica-
tion implementation as well as, its integration with EDMS database or other applications. The 
key questions were about inventory management, product life cycle management, equipment 
tracking, and the technical features of application and experience of implementation process 
(Appendix 3). During some interviews additional questions were asked which helped the inter-






Questions had been defined in advance and tested with the help of the system manager work-
ing for Version Control Systems team in CERN IT department. Furthermore, questions were 
sent in advance for approval, to ensure that everyone accepts them as they are, and see 
them to be important for the research. None of the questions were modified or asked to be 
removed. The length of interviews varies from one hour to two hours. All the interviews were 
recorded, but only for the personal use, to facilitate analysis of interviews.    
 
The interviewee 1 is working in the Beams department in the Beam Instrumentation group for 
LHC Beam Loss project. He couldn’t do face to face interview but kindly sent on 25th Novem-
ber 2010 a small presentation about his group’s MTF experience based on interview’s ques-
tions. Their implementation started in 2006, the same year when the BLM (Beam Loss Moni-
tor) project was launched. The main reasons for the implementation were manufacturing and 
testing data management, but later reasons have been expanded.  
 
The second interview was done on 4th November 2010. The interviewee 2 was one of the first 
clients of MTF application. He is currently working in the technology department for magnets, 
superconductors and cryostats (MSC) group. He is following LHC activities as a magnet expert, 
and taking part in R&D of CLIC magnets. Previously he was working in same department but as 
a technical coordinator of LHC dipole and quadrupole procurements, and for this activity he 
became an active user of EDMS and MTF. Having almost ten years experience of MTF he saw 
the development of the system, and was even an active participant of the development.  
 
The interviewee 3 is working as an electronics engineer in the technology department for LHC 
cryogenics instrumentation group (CRG) which is responsible for design, manufacturing, in-
stallation, operations, commissioning and maintenance of the cryogenic systems in LHC and 
its detectors. He is working with electronics for cryogenics instrumentation, with the system 
of 10 000 electronic cards and 10 different models of them installed in crates all around LHC 
machine. The initial aim to implement MTF in 2007 was to provide stable data to the manu-
facturer through a database. Moreover, they wanted to archive the manufacturer’s test re-
sults in some database to be able to compare results over time because equipments will be 
subjected to the radiation. For them product life cycle follow-up is important, as when the 
test results start to drift and the equipment fails the replacement and maintenance are com-
pulsory. Later they started to use MTF also for the inventory management. The interview with 







The fourth interview performed on 11th November 2010 was with the CLIC RF Structure Devel-
opment MTF implementation project manager. The interviewee 4 is working in the BE 
(Beams) department in RF (Radio Frequency) group and SR (Synchrotrons) section as a leader 
of the CLIC X-band RF structure production and Two-Beam Module (TBM) project. The main 
aim of MTF implementation for CLIC RF Structure Development was the manufacturing and 
test procedures follow-up.     
 
4.2 Determination of need and objectives of implementation 
 
CLIC structure production collaboration has been well documented since the beginning of the 
project. All manufacturing and test procedures have been documented and stored in the 
EDMS database, but with the continuously growing amount of structures the archiving of pro-
duction data in EDMS became complicated and inadequate. The manufacturing follow-up in 
EDMS is possible, but for this need LHC project used MTF (Manufacturing and Test Folder) web 
application which is fully integrated with the EDMS database. MTF is lighter system specified 
in the manufacturing phase of the product life cycle. However, the purpose of the application 
usage varies, depending on the users’ needs. Since the beginning of MTF usage at CERN the 
application version has not been frozen. Continual development expanded MTF service to 
inventory management, installations follow-up and the maintenance control. 
 
CLIC RF Structure Development was first CLIC project which decided to implement MTF for 
the structure production data purposes, to trace all manufacturing steps from engineering 
design to the testing. The main objective of the implementation was to provide for own em-
ployees, collaboration partners and suppliers easier way of manufacturing data distribution. 
EDMS database was too heavy, and didn’t provide tracking capabilities of physically existing 
equipments.  The tight integration of systems was done to make operations management and 
product life cycle management more effective.  
 
LHC is defined as radioactive installation, consequently the equipment’s product life cycle 
documentation and manufacturing procedures’ as well as, tests results’ long term archiving is 
compulsory for all LHC subprojects. Regulations demand strict follow-up of changes in equip-
ments for the further replacements, maintenance and disposal. The approaching phase of 
magnets mass production determined need of equipment tracking tool in the case of inter-
viewee 2. They have been facing different procurement phases which demanded a tool for 
the production follow-up, including test reports archiving. The old way to track manufactur-
ing operations, with the help of paper document called “traveler” filled by manufacturer 
after every procedure, has been found not future-oriented, as the number of pieces of paper 




In the case of interviewee 3, the MTF implementation culture has been already established in 
the group, as there has been done before implementations by other teams. The team of in-
terviewee 3 knew that they will need a tool for tracking manufacturing procedures. Since, the 
team is quite small, but has a lot of equipments they wanted to have a tool which will help to 
manage manufacturing operations.    
 
The reasons for MTF implementation in the case of interviewee 1 were in the beginning as 
also manufacturing and test data management. However, later their reasons have been ex-
panded for systems integration. They integrated MTF with Layout database for installations 
follow-up and with BLM (Beam Loss Monitor) system which is intended to detect beam losses 
at the LHC machine. Recently they started to use MTF for LHC BWS (beam wire scanner) 
project. 
 
4.3 Implementation steps 
 
According to the experience of Gonzalo Penacoba Fernandez (2010), implementation of MTF 
can be done in three steps. Logistics usage he defines as a first phase of MTF implementation. 
Performance and operations usage he recommends for more advanced users. (Penacoba Fer-
nandez 2010.) 
 
4.3.1 Logistics usage 
 
Inventory management always demands the equipment identification which should be based 
for all LHC projects on LHC naming convention for the hardware commissioning. The LHC 
naming convention guidelines should be adopted to own equipments identification standards. 
Next steps for inventory management will be own inventory performance and preparation of 
serial numbers for bar-code system. MTF provides capabilities to track equipments by their 
status, operational state, physical location and maintenance job. Moreover, easy data import 
and automatic notification system of the MTF facilitates communication. (Penacoba Fernan-
dez 2010.) 
 
However, in the case of CLIC RF Structure Development project the primary object on MTF 
usage was not inventory management. The preliminary equipment identification has been 
done before MTF implementation, and MTF implementation was indented in first place for 
manufacturing operations results tracking and archiving purposes. MTF system’s inventory 
management capabilities have been understood much later, and they are still not fully in use. 
However, according to interviews it is possible to have only one system for inventory man-
agement, which as well combines manufacturing operations, test results tracking and archiv-




4.3.2 Performance usage 
 
The MTF provides unique service of property values’ drifts tracking, to see how equipment 
has degraded during the years. Penacoba Fernandez (2010) mentions, to have possibility to 
follow parameters changes, the definition of parameters have to be done before the manu-
facturing phase.  Thus, the implementation of MTF has to start before the manufacturing 
operations. For LHC project follow-up of parameters’ is important for each equipment type, 
as systematic evaluation is compulsory after repairs and shutdowns of the machine. (Penaco-
ba Fernandez 2010.) 
 
In the case of CLIC RF Structure Development project property values have not been yet de-
fined, but this is because project is still in the conceptual design phase and installations have 
been performed only in test facilities thus, most of the equipments do not have any environ-
mental impact. However as most of the equipments are tested will be advisable to define 
temporary property values. Property values show detailed information of equipment including 
summary of all test results.     
 
4.3.3 Operations usage 
 
Operations usage in Pencoba Fernandez (2010) point of view is the last step of MTF imple-
mentation. Operations usage is for more advanced users, whose project has gone already long 
way. Operations usage demands MTF integration with other systems, for the automatic gen-
eration of data. The operation usage phase is focused more on equipment’s functions per-
formance. There is even a possibility to integrate MTF with the LHC control application PVSS 
(Prozessvisualisierungs- und Steuerungs-System) through Layout DB. (Penacoba Fernandez 
2010.) 
  
4.4 Features and functions of MTF 
 
According to interviews, the main two strength features of the application are manufacturing 
and test data management, and the secondary features have been defined as the inventory 
management, traceability of equipment, workflow management and maintenance follow-up. 
Interviewee 3 describes, that besides the manufacturing follow-up and test results archiving 
they started to use MTF as the main tool for intensive inventory management. MTF locates 
physically all equipments, shows status of the equipment which can be for example installed, 
under maintenance in workshop or in the storage area. Moreover, MTF gives tracking capabili-
ties by showing the current location of equipment as well as the history of previous locations. 
For maintenance and quality assurance the status history feature provides data of environ-
ment impact on the equipment. Furthermore, track of repairs gives indication of failure ex-
pectations. All these inventory management features have not been seen by the team in the 
beginning, but they became fundamental requirements over time. From interviewee 3 point 
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of view, the key advantages of the MTF application are that it is web application, accessible 
for all members involved in the different product life cycle phases, and it is one single source 
of information for the whole team. MTF is considered by them as a tool on which they can 
completely rely on, as it is always up to date.  
 
In the case of interviewee 3, the MTF is used as a product life cycle management system, by 
principle of CERN EDMS common layer’s systems integration. All the data of equipment is 
managed through MTF, which is integrated with several other systems, including main engi-
neering data management system, EDMS.  In Figure 9 is shown CERN EDMS product life cycle, 
which consist of several systems and applications provided for CERN users to manage different 
phases of product life cycle. It is an interface through which is easy to navigate to any phase 
of equipment’s product life cycle. However, EDMS PLM platform is a set of integrated sys-















According to interviewee 4, for CLIC EDMS PLM platform implementation gives the possibility 
to integrate applications towards more efficient product life cycle management. The EDMS 
integration with the SmarTeam PDM system made possible for CLIC RF Structure Development 
to follow product life cycle already from the engineering design phase, and workflow function 
of the MTF system gives possibility to follow life cycle of the manufacturing processes.  
 
However, during the MTF implementation process in the CLIC RF Structure Development 
project it has been noticed that the equipment tracking and inventory management is possi-
ble only until certain level of equipments. Small components which are produced in batches 
like screws is difficult to identify and define which one corresponds equipment created at 
MTF, as CLIC RF Structure is not yet using bar-code system. For the inventory management of 
smaller components CLIC RF Structure Development project decided to create its own system 
Figure 9: Product life cycle at CERN (Widegren 2009, 2) 
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based on Microsoft Access. However, interviewee 2 and 3 mentioned that they are also track-
ing equipments in MTF until certain level, too small components they group in batches which 
can be easily tracked in MTF.    
 
Another difficulty noticed by the CLIC RF Structure Development project was concerning as-
sembly trees in MTF. Accelerating structures designed by CLIC RF Structure Development 
project have usually several levels of parent-child relationships thus, a lot of subassemblies 
and components. Manufacturing reports concerning the whole accelerating structure are al-
ways attached to the main top assembly. However, sometimes some measurement can be 
performed specifically to one component belonging to the structure. In MTF there is no possi-
bility to see from the assembly tree if any documents have been attached to the components, 
and this makes data tracking of smaller components difficult. 
            
4.4.1 Workflow steps 
 
In MTF the list of manufacturing operations performed by supplier or as in the case of CLIC 
Structure Development project, partially at CERN is named as a list workflow steps. By all 
interviewees workflow steps function has been found useful for efficient manufacturing oper-
ations management. In the case of the CLIC RF Structure Development project workflows 
have been defined with the help of existing manufacturing and assembly procedures. For MTF 
have been defined three different workflow types for accelerating structures (Appendix 4), 
PETS (Appendix 5) and RF components. 
 
The MTF is also providing function of workflow diagram which shows the whole manufacturing 
process in diagram. A workflow diagram is as a description of manufacturing process which 
helps to analyze done operations. Step reports of performed manufacturing operations at-
tached to the workflow steps facilitate tracking necessities. Extra step function which allows 
adding steps between any workflow steps is useful when having additional operations which 
are not defined as standard workflow steps. Interviewee 2 describes, it as easy way to repeat 
a step, to be more flexible, and not to contact EDMS support every time you have unexpected 
operations.  This as well prevents continual changes of the standardized workflow template.  
 
According to interviewee 1, the definition of workflow steps can be difficult if the team did 
not have in advance any work breakdown structures or existing procedures, because the defi-
nition of workflow has to start then from zero. Interviewee 2 also says that MTF is seen as an 
archiving system, than database because it is impossible to search and retrieve results from 
the attached documents in manufacturing workflow steps. System is having limitations for 
searching measurement results which are inside the documents, as it provides only list of test 
result files. For this need they decided to create their own lighter system dedicated for sensi-
tive data of the test results.        
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In the case of interviewee 3, the workflow steps of manufacturing procedures have been de-
fined during the MTF implementation based on tracking needs. The first step of manufactur-
ing workflow is accepting manufacturing test results. If electronic cards don’t pass the manu-
facturing results they will not be registered in to the system. The two following steps contain 
information of shipping and arrival inspection performed at CERN during which engineers 
submit that equipment did not get any damages during the transportation. Next steps contain 
information of measurements performed at CERN, not accepted equipments can be sent back 
to the manufacturer. The accepted equipments will be installed in to the machine or kept as 
spares. Installed equipments will be connected to the system which will record their perfor-
mance.  
 
Since, now equipments have received radiation from particles during the period when LHC 
machine has been on, interviewee 3 mentions that removed equipments that are going for 
commissioning procedures has to pass the radiation protection control. Technicians can’t just 
remove equipment from the tunnel and bring it to the laboratory. Thus, the rule for them is 
that removed equipment by technician has to be dropped to the special zone at each surface 
point of the tunnel, and inform radiation protection team about it. In the beginning only one 
call to radiation protection team was enough to make them come and measure radiation of 
equipment. However, a huge amount of equipments forced interviewee 3’s team to change 
the way of communication. 
 
They made an agreement with radiation protection people to use MTF for radiation control 
follow-up. In addition to predefined workflow steps, MTF provides operations tab through 
which can be created so called “jobs”. Job can be defined each time when there is a need for 
unexpected work. The team of interviewee 3 started to use operations function for radiation 
control. Every time when equipment has been removed from the tunnel and placed to the so 
called “buffer zone”, technicians created a job in MTF which automatically sent a notification 
letter for radiation protection people. The results of radiation measurement are then up-
loaded to the system by the person who performed the control. Moreover, uploaded results of 
measurement create notification which contains information of the equipment’s radiation 
condition. The radiation classification statement shown in MTF is also useful in cases when 
equipments are given to measurements which are performed by other teams at CERN. They 
can get independently through MTF, a statement of radiation measurement which shows if it 
is safe to handle equipment.  In the case of interviewee 3, operations function is also used for 
repair operations follow-up. Every time there is a need for repair of certain equipment, the 





4.4.2 Notification letter 
 
The notification letter system is widely used by EDMS users, as it makes data distribution 
more efficient. CLIC RF Structure Development group uses it for receiving data of newly 
created documents. The team receives once a day an automatic letter from EDMS showing the 
list of new documents in the system with details of owner and type of document. MTF appli-
cation has same notification system which updates every hour. CLIC RF Structure Develop-
ment group has been planning to implement MTF notification letter under same requirements 
as in EDMS. New documents attached to workflow steps in MTF will be listed in notification 
letter and sent to CLIC Structure Production team members once a day. It is as well recom-
mended to implement notification letter for closing workflow step purposes, as then people 
can better follow equipments’ progress of manufacturing operations. Not to overload people’s 
mailboxes, notification letter can be sent once a week.   
 
Team of interviewee 3 uses MTF notification letter for non-conformity cases, for example 
when equipment fails and is diagnosed as a broken, to inform others about repair procedure, 
technicians write in EDMS non-conformity report  with all details of broken equipment. The 
generated non-conformity notification letter for team members is written in a document 
which is then attached to the MTF.   
 
4.4.3 BAR-code system 
 
In the experience of interviewee 1, 2 and 3 the bar-code system is essential part of efficient 
inventory management. Interviewee 3 mentions, that all their electronic cards are labeled 
with 2D bar-code sticker on the top, to be able to scan information when equipment is al-
ready installed in the tunnel, and with 1D dimensional bar-code sticker on the side. Both bar-
codes have same serial number. Since, in the tunnel light is not always good, there is a lot of 
noise, as well as human factor can affect negatively on notes taking.  Bar-code system allows 
data scanning with the help of small bar-code reader, which can be easily carried in the 
pocket. Thus, bar-code system reduces effectively number of mistakes, as 19 digits code can 
be easily written incorrectly.   
 
In the experience of interviewee 2, the MTF bar-code system has been used in context of 
inventory management only for final assemblies, and big components. Bar-codes facilitated 
work of transportation and installation of equipments in to the tunnel, as during the installa-
tion phase people worked under pressure and could make mistakes for example when loading 





4.5 MTF integration with other systems 
 
There is a strict balance between the data recovered at CERN. In the case of CLIC, drawing 
data produced at CATIA system is stored at Smarteam PDM and CDD (CERN Drawing Directory) 
databases. The main engineering data and additional information associated with equipment 
is stored in EDMS. Project breakdown structures, seen in EDMS as a folder structures are used 
by CLIC for general engineering documentation including technical specifications, test results, 
drawings and physical parameters of equipment as well as, for quality assurance, project 
managerial and collaboration purposes (Figure 10). EDMS is fully accessible for CLIC suppliers 
and at the moment it is the main engineering data management system. However, team of 
interviewee 3 use EDMS more for internal technical documentation purposes. EDMS has been 
implemented by them in 2004 and since then it is their main data sharing tool. Interviewee 3 
emphasizes, that released document in EDMS is “like the Bible, everybody has to follow it.”  
 
 
Figure 10: CLIC documentation in breakdown structures 
 
Assembly breakdown structures in EDMS are intended especially for items. They facilitate 
equipment data management by providing easier data retrieving method. As example, draw-
ing of structure components can be stored in project breakdown file called “drawings” where 
will be list of attached drawing documents. While in assembly breakdown structure as shows 
Figure 11, drawings can be attached to the corresponding components. Documents related to 
the certain components or whole structure can be attached straight to the assembly struc-
ture. Consequently, when opening assembly breakdown of certain structure it shows all doc-
ument related to it, and you don’t have to go separately to folders of different procedures. 
40 
 
As David Widegren (2009) describes, the once created item “becomes the carrier of informa-
tion and point of navigation throughout all the different project phases and different informa-
tion systems used at CERN” (Widegren 2009, 4). Data providing only inventory, manufacturing 
and test workflow information is stored at MTF. However, MTF should be used only for physi-
cally existing equipments. Thus, while equipment is under design phase, data associated with 

























4.5.1 EDMS assembly breakdown  
 
To facilitate equipment tracking EDMS support created new integration function between 
EDMS and MTF which was dedicated especially for manufacturing purposes. There is possibility 
in MTF to attach file to the manufacturing workflow steps from EDMS database or create new 
file through EDMS which then attach to MTF. Both systems have links to each other but, links 
transfer always to the main page. This is unpractical from equipment searching point of view. 
When searching assemblies through MTF you need to remember identifiers or at least machine 
and equipment code. The MTF assembly identifiers are based on quality assurance definition 
of LHC part identification (Figure 12). Standard 19 digits of assembly identifiers are creating 
problems for CLIC equipments, as only standard part numbers are having eleven or twelve 
digits (Figure 13).  
 
The most problematic are the external codes provided by the collaboration partners. Their 
codes are usually very long and the context of digits is unknown. In this kind of situations the 
equipment codes are changed using equipment identification standards of CLIC. Most of the 
created items codes in EDMS/MTF are based on drawings equipment identification. Those 
Figure 11: Assembly breakdown structure of CLIC RF Structure Development 
(Saifoulina 2009, 23) 
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codes also have twelve digits, and cause the same problems. EDMS and MTF can’t handle over 
eleven digits part number codes, which cause codes modifications during the data import 
performed by local administrators and EDMS support. Every time a third digit is removed from 
machine code and in non-standard codes always the same third digit. Based on the systems 
limitations the current equipment identification was found inadequate. However, interviewee 
2 mentioned having the same difficulties with too long codes, which they solved as well by 
removing one digit form the machine code. Thus, the problem is in system itself not in the 

















The integration function created especially for CLIC RF Structure Development makes it poss-
ible that MTF users do not have to remember equipment identifiers by heart, as well as all 
the codes modifications. The EDMS assembly breakdown structure created through lower level 
system, Agile PLM by local administrator as well as, link between EDMS and MTF created by 
EDMS support integrates systems more effectively. The link between EDMS and MTF is in terms 
of equipment versions created for cases of mass production of the same equipment (Appendix 
6).  
 
The assembly breakdown in EDMS looks visually similar to the equipment structure in MTF 
(Figure 14). However, the CLIC RF Structure Development project has in EDMS assembly 
breakdown at the moment only 2D drawings of every component. Reports of manufacturing 
procedures are stored in the top assembly of MTF equipment structure. It is recommendable 
to attach any documents related to the equipment life cycle in to the EDMS assembly break-
down structure, not of course including reports of manufacturing phase that should belong 
only to MTF. 
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Figure 13: CLIC equipment identifier (CLIC project – EDMS/MTF 2007) 




























4.5.2 Layout Database 
 
The MTF features provide support for the installation procedures of LHC machine. The MTF 
records the information provided by the Layout database of installed equipments, and equip-
ments that will be installed in a given slot. At the given slot are also seen executed proce-
dures. Originally, the procedure of non-conformities tracking in the installation context was 
elaborated from the manufacturing context. Since, there is no fast network connection in the 
LHC tunnel, the EDMS service is preparing offline MTF, which will allow data collecting of 
executed operations by packaging all measurement results into a single file. Collected data at 
the end of the day will be compressed and sent for EDMS Import procedure. The next day the 
data will be already available for monitoring the progress of installation. (Mallon Amerigo & 
Manola-Poggioli 2004, 4.) 
 
According to interviewee 3, the MTF integration with Layout DB contributes product life cycle 
management. The functional position defined for equipment is shown in MTF by link to Layout 
DB, which showing the role of equipment in other words, the mission of equipment’s life 
cycle. Layout DB is showing position of equipment and measurements it is doing. Further-
more, there are equipments marked as a redundant or spare in case the main equipment 
breaks. When the machine is on, equipments can’t be removed, that is why there are always 
spare pieces installed in the machine.   
 
Figure 14: EDMS and MTF integration (Filippova & Saifoulina 2010, 4) 
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4.5.3 MTF identity card  
 
The MTF application has been developed so, that it can extract data in terms of non-
conformities and ID card reports. ID card system extracts different types of measurement 
reports from several systems by compressing and summarizing data in one single file which 
can be seen through MTF. 
 
Interviewee 2 mentions, that the MTF identity card was created by EDMS support for their 
magnet evaluation board committee which is responsible for magnet performance quality. In 
MTF the last step of the magnet’s manufacturing workflow is dedicated to the magnet quality 
evaluation. Especially for this case created MTF ID card, extracts data of major assemblies 
and subcomponents from several databases, including data from MTF. The file which is part of 
MTF helps committee to have data of magnet performance in one single file which generated 
data automatically.  
  
4.5.4 Information System for Radioactive Materials 
 
According to the Swiss radioactive waste regulatory authorities, decommissioning wastes from 
large nuclear research facilities like CERN should be characterized by application with sophis-
ticated identifier codes which will help to calculate inventories after activation of materials. 
Waste documentation has to contain waste package type specification, which describes waste 
procedures like manufacturing procedures and the quality control program. To support waste 
control has been developed network-enabled Information System for Radioactive Materials 
(ISRAM), which has been implemented at CERN in the early 90’s. The system has been sup-
plemented by tracking capabilities of waste, from its production to the final storage. (Kolbe, 
Maxeiner & Schweingruber 2002, 175-182.) 
 
According to David Widegren (2010), the CERN EDMS service provides a complete product life 
cycle follow- up (Figure 15).  All the data related to manufacturing of equipment is physically 
stored and managed in the lower level system InforEAM. Registered equipments at InforEAM 
can get benefits of the maintenance and dismantling functionalities. Widegren (2010) as well 
mentioned in a seminar of ongoing activities in the CERN Vacuum, Surfaces and Coatings (VSC) 
group kept in 12th of November 2010 that integration between MTF and ISRAM is possible. 
(Widegren 2010, 11.) However, none of the interviewees mentioned that they are using ISRAM 












Figure 15: A complete equipment lifecycle follow-up (Widegren 2010, 11) 
 
4.6 Import process 
 
In the case of interviewee 3, a database engineer inside the section defines and creates data 
in MTF and Layout DB in collaboration with EDMS as well as, with the Layout people. Created 
equipment, which is linked to the Layout DB, is then fully in use by technicians and engineers 
of the team. To do import of manufacturing results provided by manufacturer they are using 
import template in other words transfer file provided by EDMS support. Transfer file helps to 
do data exchange between manufacturer and CERN.  
 
In the case of interviewee 2, the plans of mass production forced them to automate as fast as 
possible their own data import procedures including the format standardization of the tech-
nical specification and transfer files. They didn’t want to have any manual operations to 
avoid making any human factor mistakes. Test bench machine which extracts test results was 
designed and manufactured with the objective that it will import data to the MTF. Machine 
generates one Microsoft Excel file per card, after Excel files of all cards are converted to the 
one single file and sent to MTF for import. The development of automated procedures was a 
parallel effort; on one side there was a database engineer developing macro compressing 
system for transfer file as well as, doing database definition in other words the layout and 
preparing information for the manufacturing, and another person was meanwhile integrating 
the test bench machine with the MTF system. One of the test benches has been also sent to 
the manufacturer, them to do tests of electronic cards under the manufacturing preparation, 
and then send results to CERN for MTF importing. 
 
However, according to interviewee 3, the transfer file technique is not always efficient and 
flexible. For them small error can cause failing of the whole import, for example when im-
porting data of 2 000 electronic cards the error in one of the compressed files can crash the 
whole import, which consequently has to be repeated. The another problematic issues was 
with the measurements listed in transfer file, as at the one point they noticed that one mea-
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surement property is missing from the list, and they created the second version of the tem-
plate file with the help of EDMS support. However, it didn’t solve all problems on the con-
trary it caused more difficulties, as they had from time to time contradictions to choose the 
right file. Moreover, one of the engineers decided that he will need additional information of 
one measurement and asked document version one to be modified, thus the new step which 
was in version two was missing from version three. Even though, the problem was that EDMS 
support did not expect them to change requirements of transfer file, interviewee 3 describes 
this case as their own mistake. 
 
In the case of CLIC RF Structure Development project, the import process should be done with 
the help of SmarTeam system. Based on CAD structure SmarTeam system should create Bill of 
Material (BOM), the Microsoft Excel transfer file, which shows assembly structure and quanti-
ties of components. With the help of the BOM file, EDMS assembly breakdown structure 
should be created through lower level system Agile PLM system, and after when BOM file will 
be imported to the InforEAM, to the lower level system of MTF (Figure 16). However, accord-
ing to engineers of the CLIC RF Structure Development project, BOM file created by Smarteam 







Figure 16: Import process in CLIC RF Structure Development (Widegren 2009, 8) 
 
Consequently data import is done manually by filling the Microsoft Excel transfer file with the 
help of assemblies’ project structures and drawings. The whole import process is seen in Fig-
ure 17. The manual import has been found inadequate and the main source of mistakes oc-
curred during the import process. Moreover, manual template filling takes a lot of time. In-
terviewee 4 mentions, that this process has to be finalized, as at the moment data import is 
not efficient. It is just not working as it should be, but once it starts working it will standard-








Figure 17: Workflow steps of import process 
 
4.7 Users and local administrators  
 
Local administrators, database engineers have responsibility to represent their project when 
collaborating with EDMS support. Local administrators have wider access to the database and 
they also instructed how to manage lower level systems of EDMS and MTF. They create break-
down structures and take care of document management which includes control over differ-
ent release processes of documents. The CLIC project has five local administrators and its 
subproject CLIC RF Structure Development only two, one is taking care of project breakdown 
structures and documentation management, and another only of assembly breakdown struc-
tures linked to the MTF application. Person who is taking care of assembly breakdown is as 
well local administrator of MTF application. 
 
End-users of EDMS in CLIC RF Structure Development are project managers, mechanical engi-
neers, technicians and physicists who use the database for information exchange and distribu-
tion as well as, for archiving purposes. Access of every user is strictly controlled, and docu-
ment creation and modification rights are depending on the user’s project context properties. 
Before any document is released it has to pass through different approval stages and has to 
be signed by different specialists. This method provides security and quality assurance of the 
engineering data management. 
 
Interviewee 4 mentions, as one of the MTF implementation’s difficulties was to motivate 
people using the system on their daily basis, as implementation requires changes in their 
work.  Manufacturing operations follow-up demands from all participating entities well pre-
pared reports as well as, their uploading to the system. People saw it in the beginning as an 
extra work, which takes a lot of time. However, it took a while for them to understand that 
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as they are going towards the project-oriented phase the implementation is compulsory, and 
at the end it will facilitate their work. 
 
The implementation of MTF demands to convince people to use the system. To motivate peo-
ple, project management has to introduce system step by step. According to interviews, in 
the beginning of implementation process it is important to provide for team members semi-
nars which introduce how to use system. People are also interested to know who already used 
the system and how. Interviewee 3 describes, that everybody knew that MTF implementation 
will give them a lot of work, but they understood that the implementation will be compul-
sory. The most difficult was to convince technicians who have been installing manufactured 
cards in to the tunnel, to use MTF after every operation in the tunnel. Consequently, in the 
beginning tracking of operations in the tunnel was performed poorly. Equipments have been 
indentified and they knew where equipments are at certain time, but to get information if 
they are already installed in the tunnel was more difficult. The pressure of the installation 
phase complicated the technicians work, but once it was over they understood how important 
it is to have a database up to date, and how much it helps them to do their work. During the 
operating and commissioning phases the tracking of operations improved significantly.      
 
4.8 Support and trainings 
 
In the beginning of MTF implementation in CLIC RF Structure Development group small meet-
ings have been provided by EDMS support. Trainings have been organized only for local admin-
istrators, who later presented for the group how to use MTF as an end-user. CLIC RF Structure 
Development group had in total three seminars regarding MTF usage, the last one was more 
about progress of MTF implementation. There has been continual development of MTF ad-
ministration during whole implementation process. Data import, workflow steps and identifier 
modifications have been always supported by the EDMS team. However, as interviewee 4 
mentions, user-friendliness of systems makes system easy to use and trainings are not always 
compulsory. Additionally, EDMS support provides user instructions which are easy to find in 
EDMS database.      
 
In the case of interviewee 3, they had seminars for engineers provided my EDMS support. 
Once they started the MTF implementation process, EDMS support has been providing support 
every time when needed. For the electrical technicians they didn’t provide any seminars, but 
as a good alternative they wrote very detailed document which demonstrated how to update 






In the case of interviewee 2, the technicians have been travelling to the industry for educat-
ing suppliers how to use the system. As team of interviewee 2 was one of the first users of 
MTF the official training program have not been yet developed thus, the main trainings hap-
pened in the field. However, when it was needed they organized seminars at CERN.    
 
4.9 Data exchange with suppliers 
 
In the case of interviewee 3, technical specifications of equipments have been provided to 
the manufacturer through EDMS database. LHC machine’s circle tunnel is divided by eight 
sectors, and according to the plan of LHC they needed to install certain sector in the particu-
lar month, not in sequential order. Thus, manufacturer has been asked to manufacture spe-
cific cards to the certain sector in the certain time. For manufacturing procedures have been 
created special folder for distribution in EDMS, where all technical specifications for the 
manufacturer has been stored. The released technical specifications in EDMS allows manufac-
turer to retrieve data and start manufacturing processes. The manufacturer in turn provides 
manufacturing reports by storing them in the manufacturing folder in EDMS, after when data 
is imported to the MTF by the responsible person at CERN. However, manufacturer does not 
have access to the MTF system, as have been decided that it will be safer if management of 
import will be done at CERN.  
 
Thus, EDMS database was for them a tool of communication, as all the data including fixed 
dates have been notified through EDMS without any e-mailing or calling procedures. EDMS is 
as well providing data assurance for both sides, which can’t be achieved for example by 
phone orders. Any file modifications can be seen at EDMS easily, as there is strict document 
release procedure. The technical problems during manufacturing process of course demands 
closer cooperation. However, in the experience of interviewee 3, the equipment tracking 
through supply chain during the installation phase of LHC machine did not work well. During 
the installation phase all the entities of supply chain have been working under pressure and 
being constantly out of the schedule. Once the installation phase was over, and the machine 
started to operate normally, the importance of regular documentation in the system was 
quickly understood. Interviewee 3 says that if they had more time for preparation before the 
installation phase, the results would have been much better.  
 
In interviewee 2 point of view, when facing suppliers it is recommended to provide system at 
already frozen level which was not possible with MTF, at least in the beginning. When intro-
ducing system, suppliers wanted to know all small details of implementation including how 
much time for them will take to upload all existing test results. In the experience of inter-
viewee 2, every time they introduced new version of MTF to the suppliers, they have been 
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protesting about the time they needed to spend on employee’s trainings. Moreover, suppliers 
wanted to standardize all the manufacturing operations as soon as possible, and new versions 
of MTF slowed down the automation. 
 
In the beginning of MTF development any changes of the system have not been welcomed by 
suppliers, as they required changes of their existing procedures.  Interviewee 2 mentioned 
also one case, when supplier didn’t sign the contract for using MTF as system of their manu-
facturing follow-up. The supplier refused to negotiate because of unwillingness to share own 
data, and modify own production operations. In the experience of interviewee 2, they had 
different cases of data exchange with suppliers. Some suppliers agreed to upload test results 
to the CERN MTF system, in parallel with their internal archiving managing system for data 
acquisition. Others simply refused to do data management in cooperation. In the interviewee 
2 point of view, MTF provides for CERN special feature of the quality assurance cross-check. 
In industry, suppliers have their own quality standards, and according to his experience it is 
impossible to oblige supplier to change or modify standards to look more similar to the quality 
assurance of CERN.  The interaction between both sides seemed to be the best solution.  
 
In the case of CLIC RF Structure Development project supplier are informed of MTF implemen-
tation and they can get access to the system, once EDMS account has been created. However, 
suppliers are not yet using system as users. All test results provided by suppliers are uploaded 
to the system at CERN, by project members. Collaboration partners are using MTF to retrieve 
data of manufacturing operations. However, according to interviews it is recommended to 
introduce system in terms of seminars and trainings for permanent supplier as soon as, MTF 




5 Results and decisions  
 
5.1 Accomplished success of research 
 
The primary objective of this thesis was first of all, to research how MTF implementation and 
its integration with other CERN systems in CLIC RF Structure Production Development project 
facilitate product life cycle data management through the whole supply chain. The second 
objective was to analyze how implementation affects on manufacturing operations manage-
ment in internal and external levels. The comparison of the MTF implementation experiences 
of other CERN projects helped to get deeper perspective of research by discovering how MTF 
application is used by the other projects, as due to the research interviewees, MTF can be 
used in different ways and for various purposes. However, all users expected from MTF im-
plementation that system will fulfill its primary promises of manufacturing and test opera-
tions tracking capabilities as well as, the maintenance follow-up.  
 
CLIC RF Structure Development project had huge advantage of MTF implementation, as appli-
cation was already used by the LHC project. Comparing to experience of LHC project, CLIC is 
still in the R&D phase consequently, technical requirements are still under definition and 
finalization. As a result, manufacturing workflow has been changed several times during the 
implementation. MTF application was originally developed for the mass production of LHC 
project, when their manufacturing procedures have been already well defined. Thus, for 
EDMS service CLIC project may give valuable experience of a case when project is only plan-
ning own mass production and is still defining technical requirements and equipment identifi-
cation. The most challenging for CLIC RF Structure Development was the preparation for the 
implementation, as it was difficult to see possible difficulties in advance, the issues that can 
go wrong to prepare solutions in advance. Experience of LHC project gives valuable example, 
but as CLIC is not subproject of LHC, not all guidelines can be used.     
 
Convincing people to use the system has been found challenging, especially in the beginning 
of MTF implementation, when users did not have full access to the system. Local administra-
tors are still in collaboration with the EDMS support developing and standardizing system to-
wards more efficient use. Based on interviews it can be said that in the beginning of imple-
mentation the advantages of the system are often underestimated, especially by suppliers as 
it requires changes of operations and demand extra work. However, once the system is in full 
use it facilitates and boosts manufacturing operations management in on the internal and 
external levels. However, as the CLIC RF Structure Development project has just recently 
started MTF implementation it has not yet discovered all the advantages the MTF could pro-




The CERN EDMS common layer provides unique service of product life cycle management. 
Systems integration makes data management efficient, not only inside the CERN but as well, 
in external level. Suppliers can get easy access, and follow as well product life cycle of 
equipment. Manufacturing and Test Folder application integration with EDMS common layer 
makes possible to track manufacturing phase operations of product life cycle. The implemen-
tation of MTF and its integration with EDMS platform can be considered as a future-oriented 
large-scale project, which requires an investment of time and effort but as an experience of 
LHC showed it is compulsory part of the project quality management.   
 
The research produced useful information of experiences for later MTF implementations in 
CERN and especially in the CLIC projects. Moreover, made research analysis may help the new 
and current implementations to avoid the same pitfalls as were faced during implementations 
presented in the research. The thesis provides a comprehensive set of basic theoretical in-
formation about PDM, EDM and PLM systems’ features and functions as well as a compact 
description of PLM system’s implementation benefits. Above all, the research increased gen-
eral awareness of MTF application among the team members of CLIC RF Structure Develop-
ment project, and provided information of different implementation solutions. 
 
5.2 Reliability and Validity 
 
The results of the research rely on analysis based on documentation, observations during the 
implementation process in the case project and on several interviews performed in the dif-
ferent CERN projects. EDMS/MTF training courses as well as, the seminar of ongoing activities 
of VSC group kept in November 2010 gave for research additional information on which as 
well has been relied on.  The weaknesses of research methods have been understood, but to 
rely on observations the researcher kept often small informal discussion with people who had 
knowledge of the research subject. Some interview questions were found to be not clear 
enough for the interviewees, but more detailed descriptions provided by the researcher 
helped to get answers of the desired subject.  However, because the research describes the 
research environment profoundly, results may be tested by performing interviews and their 
analysis in similar ways. Furthermore, detailed analysis of documentation which supports 
observations, and clear decisions making can state work to be rather reliable.  
 
The results of the research are based first of all, on theoretical research. Gathered informa-
tion from previous researches and solutions provided by vendors has been analyzed profound-
ly. The researcher tried to construct a relationship between information presented in the 
theoretical part and the empirical framework.  Secondly, the implementation process in the 
case project and performed structured open questions interviews provided all the answers on 
research questions. Information presented in training courses and in seminars dedicated to 
the research subject has been analyzed for additional information. The research plan was 
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performed in the exact way as it was planned, despite the fact that one of the interviews was 
not performed face to face.  Conclusions made in research are based on the arguments from 
observations, and supported when it was possible by the facts of the documentation. Thus, all 
the decisions have been based on evidences, but they can’t be measured be the only correct 
ones. Moreover, the results of CLIC RF Structure Development project’s MTF implementation 
can’t be generalized fully to results gotten from LHC subprojects, as CLIC started MTF imple-
mentation before technical requirements were finalized. In the case of LHC project, when 
MTF development started all technical requirements have been already defined. Moreover, 
MTF development was actually based on LHC technical requirements. Furthermore, the CLIC 
project is having at the moment small serial production, while LHC project had upcoming 
mass production when starting MTF implementation. Thus, results of research can’t be stated 
to be fully valid. However, research results provide valuable information of different imple-
mentation solutions for further implementations not only in CLIC, but as well in the other 
projects CERN domain. In addition, the advantage of study can be used partially for similar 









Based on interviews it can be said that equipment identification is the most important action 
in the beginning phase of implementation. The earlier it’s done the more efficient will be the 
implementation. Not properly defined identifiers may slow the import process of data, and 
cause problems for users to identify equipments. Standardized identification will make engi-
neering design process as well as, the equipment traceability through whole product life cycle 
more efficient. The equipment identification of CLIC RF is still not complete, the equipment 
identification document originally prepared for EDMS/MTF implementation in 2007 needs to 
be expanded. EDMS support is asking for document which should be created by respect of 
CERN quality assurance requirements. The defined standards will do import data process eas-
ier and more efficient for both parts as well as, will facilitate tracking of equipment through 
supply chain. For determined need have been created project proposal by thesis writer about 
possible equipment identification project with an outcome of official equipment identifica-
tion document for the CLIC RF components, accelerating structures and PETS (Appendix 7). 
The project proposal have been already approved by CLIC Structure Production leader and put 
in action.  
 
The research showed that implementation of MTF should be performed as soon as project has 
been approved, as it is difficult to start to deploy all existing data. Based on gathered obser-
vations and interviews has been defined different implementation solutions to facilitate 
product life cycle management and manufacturing operations through the supply chain. The 
inventory management feature of MTF has been in use by LHC project many years with suc-
cess. However, the research clearly showed that it is not obvious that every project will ex-
plore same benefits from MTF implementation. Thus, it is very important when planning im-
plementation to set clear objectives. Even though some requirements will not be possible to 
implement exactly as wanted, they still can be modified to fulfil needs of the user.    
 
6.2 Need for further research 
 
The research achieved all its set objectives, and as an income of analysis has been provided 
new information of different implementation solutions. However, to improve usefulness of 
the system and to make manufacturing operations and product life cycle management more 
efficient the further research may provide more detailed solutions. Furthermore, as it was 
not possible to state the research fully reliable and valid due to the applied research solu-
tions, the further empirical research may find out if there are some other implementation 
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issues in other CERN projects, which has not been noticed or on which has not paid right at-
tention in the research.     
 
To improve the usefulness of the MTF application in CLIC RF Structure Development project, 
and to increase success of its implementation, better research will be needed in areas of 
inventory management, systems integration and equipment identification. It is also important 
to research different methods of data exchange with the suppliers, solutions in non scientific 
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 Appendix 3 
Appendix 3: Interview questions 
 
The research of MTF (Manufacturing and Testing Folder) implementation 
 
The information provided by you will be used to define how MTF implementation and its inte-
gration with the other CERN systems affects on the inventory, manufacturing and testing op-
erations management on internal and external levels as well as, how it facilitates the product 
life cycle data management throughout the whole supply chain. Please read the following 
questions before the interview. Thank you for participation. 
 
1. What is your work position and for which department/section/group/team and 
project/projects are you working for? 
2. When did your project implement the EDMS system and what were your main reasons for 
that? 
3. When did the implementation of MTF application start and is it still in the process? 
4. What were your project’s main reasons and expectations for implementing MTF applica-
tion and integrating it with the EDMS database?  
5. How did the project members react on the implementation initiation, and has the reac-
tion changed during or after the implementation process?  
6. How was performed project members preparation for the implementation process? 
7. Were the supply chain members involved to the system’s implementation? 
8. Did the implementation include MTF integration with the other systems? If there was such 
integration with other databases, what kind of value did it give to the project? 
9. How do you think MTF implementation and its integration with EDMS affected on:  
a. Manufacturing and testing data management?  
b. Inventory management? 
c. Product life cycle data management?  
d. Equipment tracking throughout supply chain? 
e. Quality assurance?  
10. Which issues were taken under consideration: 
a. When defining a workflow for MTF application? 
b. When defining which data should be entered straight into the MTF and which 
should be linked to the original location? 
11. Did the implementation require definition of the equipment identification standards? If 
yes, how it was done? 
12. What kind of data import process was used, and were there any changes of it? Do you 
consider data import process to be efficient? 
13. Has the MTF bar code system been implemented? If yes: 
a. When has it been implemented, during the MTF implementation process or later? 
b. How does it assist the inventory management? 
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c. How does it assist the product life cycle management? 
14. Has the MTF notification letter been implemented? If yes, do you think that it facilitates 
data management? Is it sent to the external users as well? 
15. How trainings of MTF use for the end-users and local administrators have been organized? 
Has use instructions been provided to the external users as well? 
16. Do you consider the design of MTF application user-friendly? 
17. What were the key challenges of the implementation process?  
18. Did the implementation change the objectives of your project?  
19. What can you recommend for the others planning to go through the implementation 
process of MTF application?  
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Project Plan Proposal for the 
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I have carefully assessed the project plan for the CLIC RF equipment identification.  This 
document has been completed in accordance with the requirements of the CLIC (Compact 
Linear Collider) RF (Radio Frequency) Structure Development team at CERN (European Or-
ganization for Nuclear Research). 
 
 
MANAGEMENT CERTIFICATION - Please check the appropriate statement. 
 
 
    X  The document is accepted.  
 
 
______ The document is accepted pending the changes noted. 
 
 






The CLIC study is ending its conceptual design phase, during which the project feasibility had 
to be demonstrated. The following phase, if approved, will be the technical design phase 
involving all process of industrialisation and mass production. Hundreds of RF structures and 
components will be needed and for them complete equipment identification, including all 
data needed for traceability purpose. At present a simplified identification exists for RF test 
structures and RF test components. For the future serial production, this identification is not 
sufficient, as it does not include all the required information. Therefore this project proposal 
is fully approved by me, as it reveals to be mandatory for our future items. Based on CERN 
general rules for equipment identification, the identification for CLIC RF components will 
have to be defined in detail and implemented as being part of the present management tools. 
 
I fully accept the changes as needed improvements and authorize initiation of work to pro-




23.07.2010, Germana Riddone 
_______________________________  
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The purpose of the project is to describe requirements of the CERN equipment identification 
standards and to upgrade identification of the CLIC RF components and accelerating struc-
tures, as well as to deploy new standards into the engineering data management systems used 
by the CLIC RF Structure Development group. 
 
The proper identification will provide benefit of an easier mechanical design process and 
components’ traceability of the whole product life cycle in the different levels of intra- and 
inter-organizational integration. The integration includes bidirectional flow of components 
including materials and manufacturing workflow procedures. 
 
The equipments will be labelled according to the CERN’s equipment identification scheme, 
which will guarantee uniqueness within CERN domain. Local administrators of the engineering 
data management systems will take care of the information regarding new equipment identi-
fication of RF components by creating, manipulating and managing identifiers in databases.  
    
1.2 Objectives and Descriptions 
 
 Upgrade the existing equipment identification material of RF components and accele-
rating structures 
 
 Configure and deploy the new identification standards to the CERN engineering data 




The main limitations of the project are the equipment identification standards defined by 




Main tasks are: 
1. Document project 
2. Configure and deploy the equipment identifiers 
3. Upgrade the material 




1.5 Quality target 
 
The aim of the project is to deliver new upgraded equipment identifiers by the respect of 




2.1 Parts of the deliverables 
 
Deliverable Description 
Project plan    
Risk analysis  report                                            
Report of initiating and planning phases  
Analysis of limitations 




Structure of the responsibilities and tasks 
Reporting of progress at the end of every 
phase 
Final document/outcome of the project 
 
 
 Figure 1:  Parts of deliverables (HAMK 2010) 
 
2.2 Schedule / project milestones 
 
See the implementation chapter 6. 
 
2.3 Means of delivery 
 
Deliverable Means of delivery 
Project plan 
Risk analysis  report                                            
Returned at the end of the course 
Planning phase of the implementation 





Included to the planning phase of the 
implementation 
At the end of every phase of the imple-
mentation 
 
At the beginning of the execution phase 
of the project 
 
 
 Figure 2: Means of delivery (HAMK 2010) 
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At the end of the project, an equipment identification document should be delivered to the 
EDMS support for the approval. The criteria for ending the project will be when the project 
objectives have been met. 
 
3 Project background 
 
3.1 Background documents 
 
 The document which defines the LHC project part identification: 
Mottier, M. 1999. LHC Part Identification. EDMS id. 103551. CERN-LHC. Genève, Switzerland. 
Available: [https://edms.cern.ch/file/103551/1.0/Qap206.pdf] 
 
 The document which defines conventions of the SPS equipment identification: 
Billen, R. 2005. Quality Assurance, Conventions for Identifiers of Equipment in the SPS. 
EDMS id. 605968. The Accelerators & Beams Department. Genève, Switzerland. Avail-
able: [https://edms.cern.ch/file/605968/2/SPS-C-QA-0001-01-10.pdf] 
 
 The document which defines conventions of the equipment identification for the LHC 
entities and their parameters for the control centre: 
Billen, R. Lauckner R. 2004. Quality Assurance Instruction, Naming of LHC Entities and 
Their Parameters for the CERN Control Centre. CERN LHC. Genève, Switzerland. 
Available: [https://edms.cern.ch/file/462596/1/LHCEntityParameterSemantics-v3.pdf] 
 
 The document which defines the equipment identification of the electrical circuits 
and power converters for the LHC injection lines: 
Billen, R. Zerlauth, M. 2006. Quality Assurance Definition, Naming of Electrical Circuits 
and Power Converters for: LHC Injection Lines, CNGS. CERN Accelerators & Beams De-
partment. Genève, Switzerland. Available: [https://edms.cern.ch/file/754862/3/AB-PC-
QA-0001-01-10.pdf] 
 
3.2 Laws and regulations  
 
 The document, which presents the part identification scheme for all equipments un-
der the CERN responsability: 
Widegren, D. Mottier, M. 2004. Quality Assurance, CERN Equipment Identification. EDMS 







3.3 Other documents 
 
The documents regarding CLIC RF components and accelerating structures identification in 
the following folder: 
\\cern.ch\dfs\Departments\AB\Projects\CLIC Structures\RF structure development\EDMS-MTF 
 
 




1.   Research of the provided background information regarding CERN quality assurance of 
the equipment identification 
1.1. CERN equipment identification 
1.2. LHC equipment identification 
1.3. SPS equipment identification 
1.4. CLIC RF accelerating structure identification 
1.5. CLIC RF component identification 
2. Upgrade the CLIC RF components and accelerating structures identification materials  
 
3. Configure and deploy the upgraded content to the data management systems 
 
4. Project Management 
4.1. Write the project plan 
4.1.1. Write Risk Analysis 
4.1.2. Write Work Breakdown structure 
4.2. Write phase progress reports 
4.3. Write the final CLIC RF equipment identification report 
4.2 Estimated workload 








5 Project resources 
 
5.1.1 Shareholders   
 
 CLIC BE-RF  
 
- Project manager: the main contact person of the project 
- Local administrator of EDMS in the CLIC RF Structure Development 
- Local administrator of MTF: system responsible in the CLIC RF Structure Development 
- Mechanical engineer: an expert in RF components and accelerating structures 
- Project supervisor  
 
 EDMS support GS/ASE/EPS 
 
- The main EDMS support contact person 
- Responsible for MTF 
- GS/ASE/EPS section leader 
- Responsible for the EDMS/MTF trainings 
- Responsible for the inventory management in MTF 
 
5.1.2 Responsibilities and powers 
 
 CLIC BE-RF  
 
- Project manager: document project, contact project shareholders 
- Local administrators of EDMS and MTF: update materials  
- Mechanical engineer: provide knowledge of RF components and structures, including 
drawings 
- Project supervisor: project supervising  
 
 EDMS support 
 
- Service/support/information providing of EDMS/MTF 
- Project supervising EDMS/MTF  
- Trainings  








5.2 Parallel suppliers 
 
The main supply chain members’ and collaboration partners’ participation in the equipment 
identification process will help to define identifiers that can be traced through the supply 





Office room 18-3-048 Working on the project 
Auditorium CR-3-030 
EDMS support, 112/3-022 
 
Meetings 
Meetings in the office room 
 
 








Infor EAM  
Microsoft Office Package for               







Microsoft Access inventory 
database   
CDD                 
Product Life Cycle Management 
System for EDMS management 
System for MTF management 







CERN Drawing Directory 
 








Phase Duration Start Finish 
1. Initiating        
2. Planning        
2.1 Project plan       
2.2 Implementation schedule       
2.3 Work breakdown structure(WBS)       
2.4 Risk analysis report       
3. Executing        
3.1 Action 1:  
Progress report of configuring and deploying the equipment iden-
tifiers       
3.2 Action 2:  
Progress report of upgrading the material       
3.3 Action 3. 
Progress report of uploading the finished work in to the systems       
4. Analyzing results       
4.1 Equipment identification document       
4.2 Project success report       
 
 
Figure 5: Implementation phases  
 
Duration of phases to be determined by project manager 
 
Phase 1. Initiating 
The approved project plan proposal by project supervisor will start the initiating phase of the 
implementation and will end at the beginning of the planning phase. During the initiating phase 
the implementation proposal should be presented to the EDMS support.   
   
Phase 2. Planning 
The planning phase will start by writing the project plan for the implementation and will end by 
starting executing process. During the planning phase the implementation schedule and work 





Phase 3. Executing 
Executing will starts by EDMS approval of the implementation project. Executing phase consists 
of three action phases during which progress reports should be provided.  
 
Phase 4. Analyzing 
Analysis will start after the end of execution process of the implementation. At the end of the 
project, success analysis results of the project should be presented to the CLI RF group, EDMS 
support, collaboration partners and suppliers.     
 
6.2 Requirements analysis 
 
EDMS proposed for the CLIC RF team to define its own equipment identifiers and has given exact 
requirements of the quality assurance. Those requirements are found at the background docu-
mentation in chapter 3.  The implementation process should be done by respect of the CERN 
quality assurance mandate. The risk analysis report of the implementation should be added to 








Results will be seen during the documentation analysis. 
 
6.5 Reporting and communication 
 
6.5.1 External reporting 
 
Once officially published, the equipment identification document should be distributed to the 












6.5.2 Internal reporting 
 
Information  How Whom When 




EDMS Project manager At the end of 
every phase 
Technical support Email EDMS When needed 
 
 
 Figure 6: Internal reporting (HAMK 2010) 
 
6.5.3 Internal communication 
 
Project shareholders will stay in contact about project meetings with the email and cell phone. 
 
6.6 Meetings  
 
6.6.1 Project meetings 
 
Meetings will be scheduled using Outlook or Indico and will be held in the auditorium or in the 
office room. 
 
6.6.2 Planning meetings 
 
The project team meets on a daily basis to discuss and work on the project. 
 
6.6.3 Project reviews 
 
Below are shown all the compulsory meetings during the project. Dates of weekly meeting will 
be determinate by the project manager. 
 
Event / date Participants Issues and practices 
Initiating  All project 
members 
Introduction of the project 





Writing the project plan 










Weekly meeting /  Week 
X, 
 
Weekly meeting /  Week 
X, 
Weekly meeting /  Week 
X, 
 
















Execution phase  
 





 Figure 7: Project meetings (HAMK 2010) 
 
6.7 Change management 
 
All open questions will be handled in weekly meeting with the project supervisor. 
 
7 Documentation plan 
 
7.1 Project folders 
 
Project folder to be created in the EDMS database 
 
7.2 Documentation standards 
 
Document templates provided by CLIC and the CLIC RF development group 
 
7.3 Version control 
 
Version control of documents will be responsibility of the project supervisor 
 
7.4 Document management 
 
All documents should be stored in EDMS database and in the CERN server, in the CLIC Structure 
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